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and the affected completion dates 
modified when appropriate.) 

[48 FR 42159, Sept. 19, 1983. Redesignated and 
amended at 60 FR 48241, Sept. 18, 1995] 

11.403 Supplies or services. 
(a) The contracting officer may ex-

press contract delivery or performance 
schedules in terms of— 

(1) Specific calendar dates; 
(2) Specific periods from the date of 

the contract; i.e., from the date of 
award or acceptance by the Govern-
ment, or from the date shown as the ef-
fective date of the contract; 

(3) Specific periods from the date of 
receipt by the contractor of the notice 
of award or acceptance by the Govern-
ment (including notice by receipt of 
contract document executed by the 
Government); or 

(4) Specific time for delivery after re-
ceipt by the contractor of each indi-
vidual order issued under the contract, 
as in indefinite delivery type contracts 
and GSA schedules. 

(b) The time specified for contract 
performance should not be curtailed to 
the prejudice of the contractor because 
of delay by the Government in giving 
notice of award. 

(c) If the delivery schedule is based 
on the date of the contract, the con-
tracting officer shall mail or otherwise 
furnish to the contractor the contract, 
notice of award, acceptance of pro-
posal, or other contract document not 
later than the date of the contract. 

(d) If the delivery schedule is based 
on the date the contractor receives the 
notice of award, or if the delivery 
schedule is expressed in terms of spe-
cific calendar dates on the assumption 
that the notice of award will be re-
ceived by a specified date, the con-
tracting officer shall send the contract, 
notice of award, acceptance of pro-
posal, or other contract document by 
certified mail, return receipt re-
quested, or by any other method that 
will provide evidence of the date of re-
ceipt. 

(e) In invitations for bids, if the de-
livery schedule is based on the date of 
the contract, and a bid offers delivery 
based on the date the contractor re-
ceives the contract or notice of award, 
the contracting officer shall evaluate 
the bid by adding 5 calendar days (as 

representing the normal time for ar-
rival through ordinary mail). If the 
contract or notice of award will be 
transmitted electronically, (1) the so-
licitation shall so state; and (2) the 
contracting officer shall evaluate de-
livery schedule based on the date of 
contract receipt or notice of award, by 
adding one working day. (The term 
‘‘working day’’ excludes weekends and 
U.S. Federal holidays.) If the offered 
delivery date computed with mailing 
or transmittal time is later than the 
delivery date required by the invita-
tion for bids, the bid shall be consid-
ered nonresponsive and rejected. If 
award is made, the delivery date will 
be the number of days offered in the 
bid after the contractor actually re-
ceives the notice of award. 

11.404 Contract clauses. 

(a) Supplies or services. (1) The con-
tracting officer may use a time of de-
livery clause to set forth a required de-
livery schedule and to allow an offeror 
to propose an alternative delivery 
schedule. The clauses and their alter-
nates may be used in solicitations and 
contracts for other than construction 
and architect-engineering substan-
tially as shown, or they may be 
changed or new clauses written. 

(2) The contracting officer may insert 
in solicitations and contracts other 
than those for construction and archi-
tect-engineering, a clause substan-
tially the same as the clause at 52.211– 
8, Time of Delivery, if the Government 
requires delivery by a particular time 
and the delivery schedule is to be based 
on the date of the contract. If the de-
livery schedule is expressed in terms of 
specific calendar dates or specific peri-
ods and is based on an assumed date of 
award, the contracting officer may use 
the clause with its Alternate I. If the 
delivery schedule is expressed in terms 
of specific calendar dates or specific pe-
riods and is based on an assumed date 
the contractor will receive notice of 
award, the contracting officer may use 
the clause with its Alternate II. If the 
delivery schedule is to be based on the 
actual date the contractor receives a 
written notice of award, the con-
tracting officer may use the clause 
with its Alternate III. 
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(3) The contracting officer may insert 
in solicitations and contracts other 
than those for construction and archi-
tect-engineering, a clause substan-
tially the same as the clause at 52.211– 
9, Desired and Required Time of Deliv-
ery, if the Government desires delivery 
by a certain time but requires delivery 
by a specified later time, and the deliv-
ery schedule is to be based on the date 
of the contract. If the delivery schedule 
is expressed in terms of specific cal-
endar dates or specific periods and is 
based on an assumed date of award, the 
contracting officer may use the clause 
with its Alternate I. If the delivery 
schedule is expressed in terms of spe-
cific calendar dates or specific periods 
and is based on an assumed date the 
contractor will receive notice of award, 
the contracting officer may use the 
clause with its Alternate II. If the de-
livery schedule is to be based on the ac-
tual date the contractor receives a 
written notice of award, the con-
tracting officer may use the clause 
with its Alternate III. 

(b) Construction. The contracting offi-
cer shall insert the clause at 52.211–10, 
Commencement, Prosecution, and 
Completion of Work, in solicitations 
and contracts when a fixed-price con-
struction contract is contemplated. 
The clause may be changed to accom-
modate the issuance of orders under in-
definite-delivery contracts. If the com-
pletion date is expressed as a specific 
calendar date, computed on the basis of 
the contractor receiving the notice to 
proceed by a certain day, the con-
tracting officer may use the clause 
with its Alternate I. 

[48 FR 42159, Sept. 19, 1983, as amended at 56 
FR 41732, Aug. 22, 1991. Redesignated and 
amended at 60 FR 48241, Sept. 18, 1995] 

Subpart 11.5—Liquidated 
Damages 

SOURCE: 65 FR 46064, July 26, 2000, unless 
otherwise noted. 

11.500 Scope. 
This subpart prescribes policies and 

procedures for using liquidated dam-
ages clauses in solicitations and con-
tracts for supplies, services, research 
and development, and construction. 

This subpart does not apply to liq-
uidated damages for subcontracting 
plans (see 19.705–7) or liquidated dam-
ages related to the Contract Work 
Hours and Safety Standards Act (see 
subpart 22.3). 

11.501 Policy. 
(a) The contracting officer must con-

sider the potential impact on pricing, 
competition, and contract administra-
tion before using a liquidated damages 
clause. Use liquidated damages clauses 
only when— 

(1) The time of delivery or timely 
performance is so important that the 
Government may reasonably expect to 
suffer damage if the delivery or per-
formance is delinquent; and 

(2) The extent or amount of such 
damage would be difficult or impos-
sible to estimate accurately or prove. 

(b) Liquidated damages are not puni-
tive and are not negative performance 
incentives (see 16.402–2). Liquidated 
damages are used to compensate the 
Government for probable damages. 
Therefore, the liquidated damages rate 
must be a reasonable forecast of just 
compensation for the harm that is 
caused by late delivery or untimely 
performance of the particular contract. 
Use a maximum amount or a maximum 
period for assessing liquidated damages 
if these limits reflect the maximum 
probable damage to the Government. 
Also, the contracting officer may use 
more than one liquidated damages rate 
when the contracting officer expects 
the probable damage to the Govern-
ment to change over the contract pe-
riod of performance. 

(c) The contracting officer must take 
all reasonable steps to mitigate liq-
uidated damages. If the contract con-
tains a liquidated damages clause and 
the contracting officer is considering 
terminating the contract for default, 
the contracting officer should seek ex-
peditiously to obtain performance by 
the contractor or terminate the con-
tract and repurchase (see subpart 49.4). 
Prompt contracting officer action will 
prevent excessive loss to defaulting 
contractors and protect the interests of 
the Government. 

(d) The head of the agency may re-
duce or waive the amount of liquidated 
damages assessed under a contract, if 
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